Notice to Navigation Interests

US Army Corps

of Engineers Date: 3 JANUARY 2007 Notice Number: 07-01
Huntington District

In Reply Refer to: CELRH-OR-TD 502 Eighth Street, Huntington, WV 25701-2070 Telephone: 304-399-5239

MAINTENANCE SCHEDULE FOR 2007

HUNTINGTON DISTRICT

It is anticipated that major maintenance and repairs will be performed at the following locations
during calendar year 2007. This notice may require periodic revision. It is given so that
industrial and recreational waterway users may have a general knowledge of the lock outages
and can plan their operations accordingly. Factors which may affect this schedule are the
delivery of materials, repairs required but not anticipated, emergency repairs as a result of
accidents, and funding.

All interested parties should review the maintenance schedule for impact. Additional notices
furnishing specific information and operating requirements for repairs resulting in major delays
will be published prior to commencing the work items listed.

PROJECT REPAIRS WEEKS DATES (2007) REMARKS

Racine  Auxiliary Lock Upper Middle Wall Strut Arm Repair ***4*** 5 Mar —30 Mar  Minor Delays
Main Lock Upper Middle Wall Hydraulic Gate
Cylinder Replacement
Fill Valve Hydraulic Cylinder Replacement and
Replace Culvert VValve Cables

Greenup Main Lock — Upper Miter Gate Machinery Repairs =~ ***4*** 2 Apr— 27 Apr  Minor Delays

London  Roller Dam Gate Chain Repair *xxG*** 30 Apr—1Jun  No Delays
R.C. Byrd Main Lock Lower Miter Gate Repairs FRXGFE* 4 Jun — 6 Jul Main Lock Closed
Middle Wall Fill VValve Hydraulic Cylinder Self Help

Replacement
Meldahl  Auxiliary Lock Emergency Gate Rehabilitation ***10** 9 Jul - 14 Sep Intermittent Closure

Dewater and Inspect Dam Bay # 7
River Wall Fill Culvert Valve Rehabilitation

Racine  Dam Tainter Gate Side Seal Repairs *Fx*GF*A* 17 Sep — 26 Oct  No Delays



Belleville Dam Tainter Gate and Hydraulic Line Repairs *HxZF** 29 Oct — 16 Nov  Miner Delays
Willow  Auxiliary Lock Emergency Gate Cable Replacement ***4*** 19 Nov — 14 Dec Miner Delays

Island Upper Middle Wall Main Lock Strut Arm
Replacement Bulkhead Seal and Thrust Roller Repair

TENTATIVE MAINTENANCE SCHEDULE FOR 2008

HUNTINGTON DISTRICT

PROJECT REPAIRS WEEKS DATES (2008) REMARKS

Racine  Tainter Gate Side Seal Repair *FxxZ**F* 3 Mar — 21 Mar  No Delays
Greenup Rehabilitation Middle Wall Empty Culvert Valve *HxZFxk 24 Mar — 11 Apr No Delays
London  Roller Dam Gate Chain Repair *FxkRGF** 14 Apr — 23 May No Delays
Marmet  Roller Dam Gate Chain Repair *xxGFE* 14 Apr—23 May No Delays
(Marmet and London Work Being Done
simultaneous)

Winfield Rehabilitation Old Lock Chambers *FxEIF** 26 May — 13 Jun  No Delays

R.C. Byrd Rehabilitation Middle Wall Fill, Lower Wall Empty ***6*** 16 Jun — 25 July No Delays
Culvert Valve

Meldahl  Main Lock Install Upper Miter Gate *Fxx12** 28 July — 17 Oct  Main Lock Closed
Self Help

Belleville River Wall Empty Culvert VValve Rehabilitation *xxL*** 20 Oct — 14 Nov  No Delays

Willow  Dam Tainter Gate Side Seal Replacement **xx4*** 17 Nov — 12 Dec  No Delays

Island
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ARLIE D. BISHOP
Chief, Technical Support Branch
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